
AD/TD Joint Projects Meeting 
Wednesday, 27 October 2004, 10:30 AM 
Hermitage Conference Room, ICB2E 
 
Present : Paul Czarapata, Hank Glass, Dave Harding (scribe), Peter Garbincius, Ron 
Moore, John Zweibohmer 
 
Status reports 

Linac PA tubes 
There have been discussions within TD on finding the needed designer help, but no 
concrete action. This should be moved to Priority 2 (no spare), Status 1 (blocked). 

ME clean-up 
TD is evaluating the five Tevatron dipoles that AD will be removing from Meson East 
next week.  One is a definite scrap.  AD will be sorting other devices by type for easier 
evaluation. 

LQB 
TD will be retrieving the four LQB (large aperture quads from the Accumulator) from 
outside Meson where they have been stored under a tattered tarpaulin.  The plan is to 
check them out, then store them in Magnet Storage Building. 

 

New jobs 

No new jobs 
  

Priorities for FY2005 

Ron reviewed the separator plans for FY05.  Currently there are six spares.  Two are 
dedicated as operational spares.  The other four are available as test subjects for R&D 
work.  Keeping the same technicians would be very desirable. 
Polarity switches – need to finish the spares 
180 kV power supplies (six) – need to assemble spares, AD techs, TD help 
250 kV power supplies (two) – for test stands, AD techs, TD help 
Electropolished stainless steel electrodes – assemble two separators, TD techs 
Titanium electrodes – assemble one separator, TD techs 
Ultrasonic rinse tank – install in MP9, TD techs 
Test plates and separators – TD 
Prepare separators for 2005 installation (1-2, maybe) - TD 
 
Future meeting times 

ILC meetings have been scheduled for 11:00 Wednesdays.  We should try to find a new 
meeting time for this meeting. 
 
Next Meeting:  Wednesday, 10 November 2004, 10:30 AM 
Hermitage Conference Room (ICB2E) 


